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AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV  pp

RHIC Research with s = 500 GeV pp

RHIC Research with s = 192 GeV /n UU

RHIC Research with s = 15 GeV /n AuAu

RHIC Research with s = 200 GeV/n CuAu

RHIC Drell-Yan Test (2:00 IR)

Particle Accelerator Conference (IPAC)

NSRL  (NASA Radiobiology)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY12 

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

FY 2012 

3 Jan 12 
 

setup with beams 

Sep 

concurrent with RHIC 

ramp up luminosity 

26 Sep 

 

 20.0 weeks  

17 Jan  

18 Nov 

setup as required 

10 weeks physics 

5 weeks 

 7 weeks 

.4 weeks 

                planned (budget permitting) 

12A 

 

21B 11C 

actual NSRL 12A,B schedules to be determined 

beams/schedule 
to be determined 

5 June 

schedule may 
change 
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